

**SUN PRAIRIE HIGH SCHOOL – 9<sup>TH</sup> GRADE RESTRUCTURING  
ACTION PLAN 2008 - 2011**

	JAN-MAY 2008	JUN-AUG 2008	SEP-DEC 2008	JAN-MAY 2009	JUN-AUG 2009	SEP-DEC 2009	JAN-MAY 2010	JUN-AUG 2010	SEP-DEC 2010	JAN-MAY 2011
		Construction @ UMS site			Construction @ UMS site			Construction @ UMS site		Construction @ UMS site
<b>a) Consolidate space for lockers</b>	plan	implement								
<b>a) Consolidate space for core classes</b>										
English	plan	move clsrm.								
Science	plan				move clsrm.					
Social Studies	plan	move clsrm.								
Math	plan	move clsrm.								
<b>b) Curriculum transitions</b>										
English	study	plan	implement							
Math - modify course offerings		study	study	plan	plan	plan	schedule		implement	
Science	study	plan	implement			implement				
Social Studies		study	study	plan	plan	plan	schedule		implement	
Career and Technical Education		study	study	plan	plan	plan	schedule		implement	
World Language		study	study	plan	plan	plan	schedule		implement	
Physical Education		study	study	plan	plan	plan	schedule		implement	
7 period day	continue	continue	continue	continue	continue	continue	continue	continue		
8 period day						plan	schedule		implement	
<b>c) Establish houses by course selection</b>										
English, Science	plan	schedule	implement							
English, Science, Soc. Studies (some)			plan	schedule		implement				
English, Science, Soc. Studies, Math (some)			plan	schedule		implement				
English, Science, Math, Social Studies						plan	schedule		implement	
<b>d) Specialized Student Services</b>										
Associate Principal	plan	hire								
Assistant Principal			plan	hire						
Guided Study Skills - 9th Grade At-Risk Program		study	plan	schedule	staff dev.					
<b>e) Student to Student Cross Grade Mentors</b>				study		plan	develop	train	implement	

